

Surge Schedule



1	June 4 - 16	13 days		Continuous Single Tracking	Ballston to East Falls Church
2	June 18 - July 3	16 days		Line Segment Shutdown	Eastern Market to Minnesota Ave/Benning Road
3	July 5 - 11 <small>STARTS 8PM JULY 5</small>	7 days		Line Segment Shutdown	Reagan National Airport to Braddock Road
4	July 12 - 18	7 days		Line Segment Shutdown	Reagan National Airport to Pentagon City
5	July 20 - 31	12 days		Continuous Single Tracking	Ballston to East Falls Church
6	August 1 - 7	7 days		Continuous Single Tracking	Takoma to Silver Spring
7	August 9 - 18	10 days		Continuous Single Tracking	Shady Grove to Twinbrook
8	August 20 - September 5	17 days		Continuous Single Tracking	Franconia-Springfield to Van Dorn Street
9	September 9 - October 20	42 days		Continuous Single Tracking	Vienna to West Falls Church
10	October 10 - November 1	23 days		Line Segment Shutdown	Fort Totten to NoMa-Gallaudet
11	November 3 - 11 <small>STARTS 10PM NOV. 2</small>	9 days		Continuous Single Tracking	East Falls Church to West Falls Church
12	November 12 - December 6	25 days		Continuous Single Tracking	Greenbelt to College Park
13	December 7 - 24 <small>EXCEPT AM DEC. 17</small>	18 days		Line Segment Shutdown	Rosslyn to Pentagon
14	January 2 - 13 & January 23 - February 3 * <small>STARTS 10PM JAN. 22</small>	24 days		Continuous Single Tracking	Braddock Road to Huntington/Van Dorn Street
15	March 6 - 19	14 days		Continuous Single Tracking	East Falls Church to West Falls Church

* **Note: No track work during Inauguration Week (Jan 15-21)**